

SPACE-BASED POSITIONING NAVIGATION & TIMING

NATIONAL EXECUTIVE COMMITTEE

National Space-Based PNT Advisory Board

Mr. Michael Shaw

Director National Coordination Office

May 14, 2009



Overview



- Accomplishments since last Meeting
- Results of 2008 EXCOM Work Plan
- 2009 EXCOM Work Plan
- Space-Based PNT and New Administration



Key Accomplishments since last Advisory Board meeting in Oct 08



- FAA published 1st GPS WAAS Performance Standard Oct 08
- State/NASA hosted 4th Int'l Committee on GNSS Dec 08
- Published 2008 Federal Radionavigation Plan Jan 09
- NASA renewed Charter for Advisory Board Jan 09
- FY09 Omnibus contained \$20.7M Civil Funding for GPS Mar 09
- Launched GPS IIR-20(M) to bring L5 signal into use Apr 09
- Air Force released OCX RFP May 09



Final Report on 2008 Work Plan



- EXCOM approved 2008 Work Plan
 - Total of 59 action items
 - 44 Original Action Items; 15 Action Items added
 - Suspense dates built with departmental input
 - Status reported monthly to ESG Members
- Work plan re-baselined at June 2008 ESG
- Closed end of year; opened 2009 Work Plan

2008 Work Plan provided a foundation for a smooth transition to new administration



2008 Work Plan Status



- 2008 Work Plan had 59 action items
 - 54 Completed (92% Closed)
 - <u>5</u> Remaining (8% Overdue)







- DHS released public fact sheet on Interference Detection and Mitigation (IDM) Plan Apr 08
- Joint Staff/DOT held GPS Requirements Summit Apr 08
- Asia Pacific Economic Cooperation (APEC) GNSS Innovation Summit held in Bangkok, Thailand – May 08
- AF awarded GPS III-A Contract May 08
- USCG renewed USG GPS commitment to International Maritime Organization (IMO) – Jul 08
- DOT provided \$7.2M(FY08) to AF for Civil GPS Capabilities Jul 08



2008 Key Accomplishments



- Announced plan to put CNAV Data on L2C in 2009 Sep 08
- DoD published final Federal Register Notice on civil access to Semi-Codeless – Sep 08
- NASA and NOAA Agreement signed with Japan to support QZSS monitoring sites in Hawaii and Guam – Sep 08
- Convened 1st U.S.- EC Plenary and released GPS/Galileo Cooperation Statement – Oct 08
- Published Biennial GPS Report to Congress Oct 08
- DOD/DOT completed MOA on Civil Use of GPS Nov 08



2009 Work Plan



- The goal for the 2009 Work Plan is:
 - Continue 2004 National Policy implementation
 - Identify and Track Major Activities in support of National Policy goals and objectives
- Member agencies proposed 2009 actions
 - Identified issues and problems to be solved
 - Office of Primary Responsibility
 - Completion dates



2009 Work Plan



- Executive Steering Group (ESG) approved Work Plan in Feb 09
 - Total of 27 action items to include:
 - 5 Overdue 2008 Work Plan Actions
 - 5 Previously Existing 2009 Actions
 - 17 new Action Items added
 - Continue reporting status monthly to ESG



2009 Key Events



- Launch first GPS II-F satellite
- Award OCX contract
- Transfer FY09 civil funding to Air Force
- Develop a strategic plan with an investment strategy for completing NDGPS (FOC)
- Complete DASS and SLR assessments for possible GPS IIIB
 - Decide acceptability of Canadian DASS payload on GPS III
- Complete implementation of the DHS central data repository for interference events
- Finalize National Space-based PNT Advisory Board Report



Advisory Board Topics



• Leadership

Strategic Engagement and Communication

• Future Challenges

NATIONAL EXECUTIVE COMMITTEE FOR SPACE-BASED POSITIONING, NAVIGATION & TIMING PNT Adv Board 05/14/09 11





Leadership:

Recommend areas where GPS and its augmentations can be made more competitive

- a) Near Term: Examine navigation-communications services for civil applications, including the issues related to safety critical certification requirements, the overall business case, technical feasibility, and analyses of potential alternatives
- b) Medium Term: Review and prioritize future GPS III satellite capabilities, expanded ground segment capabilities, and/or regional augmentations that would provide the greatest improvement and value relative to increased benefits to the global user community at reduced risk and cost
- c) Long Term: Identify actions that would enhance long-term economic and regulatory stability for the development of GNSS capabilities and services in the national and international arenas





Strategic Engagement and Communication:

Recommend ways to promote and demonstrate current and future capabilities of GPS and its augmentations to the US and international communities

- a) Near Term: Develop options for promoting GNSS capabilities for domestic and foreign audiences
- b) Mid Term: Identify actions the USG could take in international organizations, standards setting bodies, and/or foreign capitals to prevent attempts to mandate the exclusive use of any one GNSS system in specific geographic areas
- c) Long Term: Propose approaches for maintenance and improvement of GPS's leadership and acceptance around the world





Future Challenges:

Assess technology and market trends as the number of worldwide GNSS providers increase

- a) Near Term: Recommend steps agencies should take to achieve spatial interoperability
 - Including harmonization of common grid operations that would be used to identify locations and coordinate time-critical operations
- **b) Mid Term:** Assess the implications to the USG public sector and overall U.S. economy of multiple GNSS providers
- c) Long Term: Propose approaches on commercial trade issues to ensure a level playing field in the space-based PNT market place (i.e. prevent adverse restrictions)



Way Ahead



- Next EXCOM Meeting 18 Jun 2009
 - First EXCOM of the new Administration
 - Primary purpose is orientation; start process
- New EXCOM Members/Political Appointees
 - DoD Deputy Secretary William J. Lynn, III
 - DOT Deputy Secretary John D. Porcari Nominated
 - DOS Deputy Secretary James B. Steinberg
 - DOI Deputy Secretary David J. Hayes Nominated
 - USDA Deputy Secretary Kathleen A. Merrigan
 - DOC Deputy Secretary Nomination Pending
 - DHS Deputy Secretary Jane H. Lute
 - JCS Vice Chairman Gen. James E. Cartwright
 - NASA Deputy Administrator Nomination Pending