# Nationwide DGPS Project Status







### NAVCEN Mission Statement

The Coast Guard Navigation Center promotes safe, secure, and efficient transportation on United States' waterways by providing:

- Operational and technical support for electronic navigation systems
- •Quality positioning, navigation and timing signals LRIT NDGPS NAIS
- Accurate and timely waterways information services.





## Maritime Information Operations Center

## 24/7 Operation of the following:


- •Web based Information Services.
- •Navigation Information Service.
- •GPS Civil Interface.
- •NDGPS Monitor & Control.
- •Nationwide Automatic Information System.








#### COMMAND OVERVIEW





## Worldwide DGPS Coverage
























May 5, 2011



## Nationwide DGPS

Coverage Planning & Verification







## DOT DGPS Project Status Report





#### Prepping a Site

- Finding Candidate Property
- Conduct A Site Assessment
- Completion Of An Environmental Site Assessment (FONSI)
- Completion Of A Real Property Survey
- Completion Of The Installation Design Plan





## Nationwide Single Coverage Goal

Initial Operational Capability (IOC) goal is 99% of continental United States with single coverage.

Currently, 7 sites are still needed to achieve IOC.

All advance preparation work has been finished or in progress for the remaining 7 sites.

•Bliss, ID (New Build)

•Tucson, AZ (New Build)

Carlsbad, NM (New Build)

Sage Junction, ID (New Build)

Marshall, TX (New Build)

Patten, ME (New Build)






## **NDGPS Construction Status**

FUNDED SITE PREPS.							FUNDS REQ.	
Site Name	Property Located	Site Assessment	Real Property Survey	Environmental Investigation	Installation Design Plan	Property Use Agreement	Estimated Construction cost in FY 11	Lease Dates, Timelines and Cost
Tucson, AZ	Complete	Complete	Complete	Complete	Awaiting Bore Samples and Eng Approval	Complete	\$747,500.00	Bore Samples to be taken just before build.
Carlsbad, NM	Complete	Complete	Complete	Complete	Complete	Complete	\$747,500.00	Agreement signed Feb 2, 2009
Marshall, TX	Complete	Complete	Complete	Complete	Completed	RP Instrument pending w/DOI FWS	\$747,500.00	Updated drawings complete and being reviewed at CG level.
Bliss, ID	Complete	Complete	Complete	Complete	Complete	Complete	\$747,500.00	
Sage Junction, ID	Complete	Complete	Complete	Complete	Complete	Complete	\$747,500.00	Lease expires 31 Dec 2031
Big Lake, TX	Complete	Complete	Complete	Complete	Complete	RP Instrument pending	\$782,000.00	Texas GLO has pulled out of negotiations
Patten, ME	Complete	Complete	Complete	Complete	Complete	Complete	\$747,500.00	Coast Guard owns site




## IOC as of 4/1/2011








## IOC UPON COMPLETION








#### www.navcen.uscg.gov



The primary means of information dissemination used by the NIS is the NAVCEN Website. It is the focal point of all NAVCEN data regarding GPS, DGPS, NAV Rules, NAIS, LRIT, IRVMC and much more.



U.S. Department of Homeland Security
United States
Coast Guard







#### LT Bion J. Holbrook

Bion.J.Holbrook@uscg.mil 703-313-5939

