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NAVCEN Mission Statement
NAVCEN provides maritime navigation and information 
services that enhance the safety, security, and efficiency 
of U.S. waterways.

These services include:

- providing nationwide GPS augmentation signals

- tracking vessel movements for enhanced situational awareness

- publishing maritime advisories and related navigation information

- managing the Coast Guard's electronic chart portfolio

- receiving and coordinating investigation of GPS outage reports
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Maritime Information Operations Center
24/7 Operation of the 
following:

•Web based Information Services.

•Navigation Information Service.

•GPS Civil Interface.

•DGPS Monitor & Control.

•Inland River Vessel Movement 
Center.

•Nationwide Automatic Information 
System.
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Worldwide DGPS Coverage
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Nationwide DGPS
Coverage Planning & Verification
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DOT DGPS Project Status
Report
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Prepping a Site

Finding Candidate Property

Conduct A Site Assessment

Completion Of An Environmental Site Assessment 
(FONSI)

Completion Of A Real Property Survey

Completion Of The Installation Design Plan
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Nationwide Single Coverage Goal

•Bliss, ID (New Build)

•Tucson, AZ (New Build)

•Carlsbad, NM (New Build)

•Sage Junction, ID (New Build)

•Marshall, TX (New Build)

•Patten,  ME (New Build)

Initial Operational Capability (IOC) goal is 99% of continental 
United States with single coverage.
Currently, 6 sites are still needed to achieve IOC.

All advance preparation work has been finished or in 
progress for the remaining 6 sites.
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NDGPS Construction Status
FUNDED SITE PREPS. FUNDS REQ. 

Site Name Property 
Located

Site 
Assessment

Real Property 
Survey

Environmental 
Investigation

Installation Desi
Plan

gn Property Use 
Agreement

Estimated       
Construction cost 

in  FY 11

Lease Dates,Timelines and 
Cost

Tucson, AZ Complete Complete Complete Complete
Awaiting Bore 

Samples and Eng 
Approval

Complete $747,500.00 Bore Samples to be taken 
just before build.

Carlsbad, NM Complete Complete Complete Complete Complete Complete $747,500.00 

Marshall, TX Complete Complete Complete Complete Completed
RP Instrument 
pending w/DOI 

FWS
$747,500.00 

Updated drawings complete 
and being reviewed at CG 

level.

Bliss, ID Complete Complete Complete Complete Complete Complete $747,500.00 

Sage Junction, ID Complete Complete Complete Complete Complete Complete $747,500.00 Lease expires 31 Dec 2031

Patten, ME Complete Complete Complete Complete Complete Complete $747,500.00 
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IOC as of 8/1/2011
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IOC UPON COMPLETION
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www.navcen.uscg.gov

The primary means of information dissemination used by the NIS is the 
NAVCEN Website. It is the focal point of all NAVCEN data regarding 
GPS, DGPS, NAV Rules, NAIS, LRIT,  and much more.

http://www.navcen.uscg.gov/
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CWO Greg Sandness
Gregory.a.sandness@uscg.mil

703-313-5822

Presenter
Presentation Notes
Thank you for your attention if you have any questions please let me know and I will try to answer them.
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